

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	05 February 2026
Team ID	LTVIP2026TMIDS55759
Project Name	Strategic Product Placement Analysis: Unveiling Sales Impact with Tableau Visualization
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data collect and Extraction of data	USN-1	Collection of data	3	High	VedaPriya
Sprint-1		USN-2	Understanding data	2	medium	Kanth
Sprint-1		USN-3	Connecting the data set with tableau	2	medium	Pavan
Sprint-2	Data preparation	USN-1	Prepare the data for visulization	3	High	Pavan
Sprint-3	Data visulization	USN-1	No.of unique vizulation	3	High	Vedapriya
Sprint-3	Dashboard	USN-1	Create of dashboard	3	High	Kanth
Sprint-4	stroy	USN-1	Create story	2	medium	Gopi
Sprint	Performance testing	USN-1	testing	2	medium	Gopi

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	7	6 Days	29 January 2026	03 February 2026	7	29 January 2026
Sprint-2	2	6 Days	03 February 2026	09 February 2026	3	09 February 2026
Sprint-3	6	6 Days	09 February 2026	14 February 2026	6	14 February 2026
Sprint-4	4	6 Days	14 February 2026	20 February 2026	4	20 February 2026

Velocity:

Total Story Points

Sprint 1 = 7

Sprint 2 = 3

Sprint 3 = 6

Sprint 4 = 4

Velocity= Total Story Points Completed/ Number of Sprints

Total story Points= 7+3=6+4 =20


No of Sprints= 4

Velocity = (16+8)/2= 20/4

5 (Story Points per Sprint)

Your team's velocity is 5 Story Points per Sprint.

Time line:



Projects

Strategic Product Placement Analysis ...




Summary **Timeline** Backlog Board Calendar List Forms Goals All work Code Archived work items More 2 +

Search timeline



Epic ▾

Status category ▾



Projects

Strategic Product Placement Analysis ...

Summary **Timeline** Backlog Board Calendar List Forms Goals All work Code Archived work


Search timeline



Epic ▾

Type ▾

Status category ▾



Today **Weeks** Months

Backlog:

Projects

Strategic Product Placement Analysis

...

Summary

Timeline

Backlog

Board

Calendar

List

Forms

Goals

All work

Code

Archived work items

More

2

+

Search backlog

MN +4

Epic

Type

SPPA Sprint 1

18 Jun – 25 Jun (1 work item)

700

Complete sprint

...

SPPA-15

Data collect and extration of the data

STORY

TO DO

7

A

+ Create

SPPA Sprint 2

18 Jun – 22 Jun (1 work item)

200

Complete sprint

...

SPPA-17

Data preparation

TO DO

2

H

+ Create

Projects

Strategic Product Placement Analysis

...

Summary

Timeline

Backlog

Board

Calendar

List

Forms

Goals

All work

Code

Archived work items

More

2

+

Search backlog

MN +4

Epic

Type

SPPA Sprint 3

18 Jun – 25 Jun (2 work items)

6000

Complete sprint

...

SPPA-18

data visulization

TO DO

3

MN

SPPA-19

Dashboard

TO DO

3

MN

+ Create

SPPA Sprint 4

18 Jun – 25 Jun (2 work items)

4000

Complete sprint

...

SPPA-20

story

TO DO

2

PK

SPPA-21

perfomance testing

TO DO

2

PK

+ Create

Board:

Projects

Strategic Product Placement Analysis ...

Summary Timeline Backlog **Board** Calendar List Forms Goals All work Code Archived work items More 2 +

Search board: MN A H SK Filter

Complete sprint Group ▾ ...

TO DO

+ Create

IN PROGRESS ...

DONE 6 ✓

+

Data collect and extration of the data

STORY

✓ SPPA-15 ✓ 7 A

Data preparation

✓ SPPA-17 ✓ 2 H

data visulization

✓ SPPA-18 ✓ 3 MN

Dashboard

✓ SPPA-19 ✓ 3 MN

Projects

Strategic Product Placement Analysis ...

Summary Timeline Backlog **Board** Calendar List Forms Goals All work Code Archived work items More 2 +

Search board: MN A H SK Filter

Complete sprint Group ▾ ...

TO DO

IN PROGRESS

DONE 6 ✓

✓ SPPA-18 ✓ 3 MN

Dashboard

✓ SPPA-19 ✓ 3 MN

story


✓ SPPA-20 ✓ 2 SK

perfomance testing

✓ SPPA-21 ✓ 2 SK

+ Create

Burndown Chart:



A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>